

**SECRET**

Reference No.

ENG-6-835

Chief, Supplemental Programs Division, OC

25 July 1956

Chief, Engineering Division, OC

**Contract ND-91 24, Marine Crystal Video**

1. As noted by the attachment, [ ] is asking for additional funds in the amount of \$57,605 for the completion of the three marine crystal video systems. As indicated in the [ ] letter, the increased cost of components, the initial development work leading to the production and reduction in size of the antennas, and certain other delays to the program caused by the time lag in approving supplemental agreement No. 2, and the crash requirements for components on these systems is the major cause of increase in cost.

2. As further indicated by the [ ] letter, it will be possible to complete two systems within the existing funds. These two systems, however, will not receive environmental testing and will not have complete spare parts.

3. An early reply is requested, inasmuch as [ ] has indicated that notice to proceed is required by August 31 in order to meet the indicated delivery schedule.

[ ]

**ATTACHMENTS:**

Cover letter and described enclosures from [ ] ✓

OC-E/R&D-EP/FCS:mjr (25 July 1956)

cc: R&D Subject File  
Chrono  
Dev-ep

[ ]

**SECRET**